



AI#12: GUC Beta-Testing of SAE

Steve Ritz (GSSC)

David Band (GSSC/JCA-UMBC)



GUC Action Item #12

Action Item #12:

The GSSC and LAT team will plan a GUC beta-test of the analysis tools after DC2. A 3 day GUC meeting will consist of one day for GUC business and two days for the GUC to learn the analysis system. GUC review of the tools should occur no later than 10/06.



Date

- **We advocate holding the GUC beta-test of the SAE tools in early November, 2006.**
 - **This will be after the conclusion of DC2 in late April, giving the code developers time to implement any required changes**
 - **Since the SAE's full release to the scientific community is more than a year later, there will be time to implement changes recommended by the GUC**
 - **This date will also provide time to respond before the workshops during the Symposium in February, '07**



GUC Beta-Test as SAE Driver

- **The SAE should be more polished for the GUC Beta-Test than for a DC, but need not be as polished as for a release to the scientific community.**
- **This determines the polish and robustness of the user interface towards the end of 2006, as opposed to the release to the scientific community at the end of 2007.**