## DOE Headquarters Report at GLAST Science Working Group Meeting 2 April 01 in Baltimore

- DOE budget rollout expected April 9<sup>th</sup>
- GLAST budget to SLAC for FY02 fixed and safe
- DOE(Lehman)/NASA review in mid-February: The report finished and going thru JOG out to public soon.
- The next quarterly review led by DOE is scheduled for August exact date not set yet.
- The GLAST/LAT collaboration has asked for the DOE-Baseline/NASA-PDR to be held in October. This could be done, but DOE still needs to lead the quarterly review in August.
- Status of DOE/NASA Implementing Agreement: We've agreed to sign it if we can understand what it's saying. Last few goarounds we've asked for clarifications from Nasa lawyers and it's come back with sections removed and new one added...
- There are 7 Memorandums of Agreement between SLAC & collaborating institutions in process
- Level 1 requirements: We've agreed with the requirements as stated in the Flight Proposal (11/99) – basically the experimental proposal – need to make sure everything in agreements references back to proposal