GLAST


GLAST Science Working Group


February 10-11, 2003

Albert Vernacchio GLAST Deputy Project Manager




Mission Elements & Organizations







DRAFT MASTER SCHEDULE





GLAST Project Status

GLAST Spacecraft

- Systems Requirements Review (SRR) completed on November 20-21
- Requirements decomposition and spacecraft design underway
- Instrument interface definition has been a high priority. Draft instrument ICDs completed and being reviewed by the GLAST Project. Effective working relationships established.
- Spectrum Astro tasked to develop requirements and design and propose effort required to implement changes to the spacecraft to increase the reliability of the hardware in de-orbit string
- GLAST Project focus is on Mission Preliminary Design Review (MPDR) / Non-Advocate Review (NAR)
 - Spacecraft PDR separated from Mission PDR/NAR. Spacecraft PDR scheduled for April 8-10. MPDR/NAR dates being worked.
 - MPDR presents technical baseline for the mission; NAR adds cost schedule management discussions
 - End result is recommendation to NASA Headquarters to proceed to full implementation phase



GLAST Project Status (continued)

- Mission Operations Center
 - **Project decided on acquisition strategy**
 - **GSFC-led effort with support contractor**
 - Leverage on SWIFT architecture and experiences
 - Senior Manager assigned to Project. Support contract being worked
- Launch Vehicle
 - Boeing Delta launch vehicle contract awarded by KSC
 - Received GLAST pricing
 - Implementing earlier contract start to facilitate early interface definition and launch analyses