
Large Area Telescope Project Update from the Department of Energy Office of Science

> Kathy Turner 10Feb03





Approved: _

James F. Decker Principal Deputy Director Office of Science

NOTE: Director of Science equivalent to Assistant Secretary position and filled by Presidential Appointment (Senate confirmed); Principal Deputy Director equivalent to Principal Deputy Assistant Secretary; Associate Directors equivalent to Deputy Assistant Secretaries.

November 2001

Project Phases:

Preconceptual Planning Phase (at end of this have:) Critical Decision 0 to Approve Mission Need **Conceptual Design Phase** CD-1 to Approve Preliminary Baseline Preliminary Design Phase CD-2 to Approve Performance Baseline **Final Design Phase** CD-3 to Approve Start of Construction **Construction Phase** CD-4 to Approve Start of Operations Mission Operations Phase

DOE LAT Project – Reviews/Mtgs

- July 2002 "baseline" review (with NASA delta-PDR)
- Aug 2002 -- CD-1 "Preliminary Baseline Range" Approval finalized
- Nov. 2002 CD-2 "Performance Baseline" approval finalized
- Jan. 2002 -- Status review went well
 - Project strong overall
 - Still some risks and unresolved issues
 - Corrective action plan in place
- Jan. 2003 -- Joint Oversight Group meeting
 - Paul Hertz and John O'Fallon chairs
- Feb. 2003 International Finance Committee Meeting to be held at SLAC agency leads attending
- Plan DOE CD-3 review with NASA/CDR in April/May '03

Funding

- FY03 funding: \$8.9M (in continuing resolution now, but SLAC working to get funding through as needed)
- FY04 funding: \$7.9M in President's budget

GLAST/LAT - future

) Continue Partnerships at all Levels!

) We think it's working great!
) Joint Oversight Group (JOG)
) Joint Reviews of the LAT project