

Science Working Group Project Update

Sept. 22-23, 2000

Scott Lambros Project Manager

Scott.lambros@gsfc.nasa.gov

GLAST



- Project move to Flight Programs and Projects Directorate (code 400) on target for October, 2000.
 - Receiving Review being scheduled.
- Project Manager assigned.
 - Scott Lambros
- Deputy Project Manager assigned.
 - Richard Ho
- Science Support Center (SSC) Manager assigned.
 - Jay Norris



• Issue:

- Re-entry analysis and NASA AA comments indicate need for propulsion system for controlled re-entry. (Re-entry analysis is being critically reviewed.)
- This is a change in baseline and causes an increase in mass.

3

• Resolution: Trades being studied:

- Verifying mass estimates with a propulsion system.
- Requesting a larger launch vehicle.
- Investigating Shuttle options.



• Configuration Management:

- CM plan being put in place in Project.
- All project documents will be under configuration control, once baselined:
 - SRD at this meeting.
 - Several to follow directly after SRR (eg., Mission System Spec, Interface Requirements Document, etc.)
- SWG conduit to the Configuration Control Board is the Project Scientist, Jonathan Ormes.
- SWG will review/comment on all proposed changes to the SRD and other documents as appropriate.
- Level 1 Requirements are drafted and will be under NASA HQ control.