


GLAST-LAT International Collaboration Meeting

Roma, Sept. 15-18 2003

Overview of the Italian Activities

Ronaldo Bellazzini
INFN Pisa
Italian Project Manager



GLAST-Italia Collaboration

INFN contribution:


Sezioni INFN	F.T.E	Tot.
Bari	10.9	12
Perugia	7	8
Pisa	8.2	13
Roma2	4.4	8
Trieste	5.3	12
Padova	2.9	6
Totale	38.7	59

Observers and theorists:

35 astrophysicists belonging to various Institutions
(IAS, ASI, Arcetri, Brera, Bologna, Torino, and several Universities)

Technical collaboration with:

Dipartimento di Ingegneria Aerospaziale (Univ. Pisa)
Dipartimento di Ingegneria dei Materiali (Univ. Perugia)



ASI-INFN contribution to the LAT

“The funding of the Italian contributions to the LAT instrument project will be equally shared by INFN and ASI. The scientific and technical responsibility of the Italian effort in the construction of the LAT will be of INFN. ..”


From DRAFT MoA SLAC-INFN-ASI

ASI has definitively approved GLAST and its financial budget for construction:

4.5 M€ for 2003


0.6 M€ for 2004

On going discussions between ASI and INFN to find the most effective way to spend this money.



INFN Financial budget (in Miras)


Years	Equipment	Construction	Consumables	Ext. travels	Int. travels	Tot.
2001	950	0	300	300	50	1600
2002	650	2800	600	400	100	4550
2003	400	1400	1000	400	150	3350
2004	0	0	800	700	100	1600
2005	0	0	300	600	0	900
	2000	4200	3000	2400	400	12000





TKR Flight-Tower Design & Assembly

Tower Structure (walls, fasteners)
Engineering: SLAC, Hytec
Procurement: SLAC, Italy




Tower Assembly and Test
Italy (18)

18


Cable Plant
UCSC

SSD Procurement, Testing
Japan, Italy, SLAC




10,368

SSD Ladder
Assembly
Italy



2592


Tray Assembly and Test
Italy



342

Electronics Design,
Fabrication & Test
UCSC, SLAC

648




342

Composite Panel & Converters
Engineering:
SLAC, Hytec, and Italy
Procurement: Italy




On-going activities on hardware side

- Acceptance and tests of sensors
- Ladders production and tests
- Ladders assembly onto trays
- Tests of stacked trays with cosmics
- EM construction and tests



SSD Electrical Test Rate

SSD in Italy	9452	enough for 16 towers
SSD tested	7373	
SSD to review	201	
SSD rejected	44	







SSD Electrical Properties

Specification: leakage current <math>< 500 \text{ nA}</math> at 25°C and 150 V


Leakage current at 150 V




Bulk capacitance at 150 V




Depletion voltage






Ladders Production



50 ladders EM
 470 flight ladders:
 370 produced in G&A
 100 produced in MIPOT


Manual **fast AND** precise method
 24 ladder assembly tools used in parallel
 Very good ladder alignment obtained





Ladders Electrical Tests


Leakage current history



Electrical test results:


1. Ladder tested 513
2. Accepted 501(98%)
3. Broken edge 6
4. High current (>2mA@150V) 6

The cause of problem 3 has been corrected.





Ladders Electrical Tests

Leakage current at 150 V



Depletion voltage





Tray assembly tools



Tray assembly tool

tool	In house	Under construction	total
assembly tool	3	4	7
Tungsten tool	2	1	3
Kapton tool	1	1	2
Trimming tool	1	0	1




Tungsten assembly tool



Kapton assembly tool


Tray assembly rate capability: **3 trays/day**







The tools

All the assembly operations under C.M.M.
Glue spots deposition with automatic dispenser
Microbonding with automatic wedge bonder






Assembly phases



Tray positioning



Ladder positioning

1 assembly chain ready
5 assembly chains in construction
Max assembly rate : 15 trays/week
Foreseen assembly rate: 10 trays/week





Microbonding




Tray assembly results


Requirements: Alignment error $< 50 \mu\text{m}$
Planarity $100 \mu\text{m}$




- **The tray assembly has been successfully tested:** the alignment and planarity of the ladders are in specification with possible improvements.
- The number of tools in production will allow an **assembly rate of 40 trays/month (2 towers/month)** that well matches with the test rate of the trays and towers.




Mini-Tower Assembly & Test




(Aluminum grid fixture is removed)









Cosmic Rays _ Online DATA



The trigger occurs when particles traverse the 6 consecutive layers of the MiniTower.




Detection Efficiency







Integration of MiniTKR and CAL at SLAC




Courtesy of I&T team




Assembly of EM Tower in G&A




Geometrical tolerances well within limits (0.3 mm).




Tray vib set up



W side on the top





- Centrotecnica set up:**
- 1 LDS V864LT shake table
 - 2 fixtures
 - 9 read out channels
 - 4 trays/day test rate capability




FEM prediction=610Hz

Normal modes search results




Random vibration spectrum response (acceptance level)




Bare Panel: N.D.I. Test

ESPI: Thermal Loads very effective to detect bare panel defects




Honeycomb crash

Skin-closeout debonding





Honeycomb – Skin debonding






ESPI: Vibration TEST


TG07: Bare Panel + W + Bias Plane



817Hz first resonance mode



1860Hz second resonance mode




Trays Thermal qualification cycles

Qualification-like test:

- temperature range: -30°C \square $+50^{\circ}\text{C}$
- $T_0 = 24^{\circ}\text{C}$
- number of cycles: 4
- 2 hr @ -30°C , $+50^{\circ}\text{C}$
- $(dT/dt) = 0.5^{\circ}\text{C}/\text{min}$


$\square T = 25^{\circ}\text{C}$: $\square L/L \square 100 \square \square$

$\square T = -55^{\circ}\text{C}$: $\square L/L \square -350 \square \square$



Thermal test lot ≥ 4 trays/cycle in 4 climatic chambers
(2 ready by Pg in Terni, 1 foreseen in Pi, 1 foreseen in Ba)


Test rate/climatic chamber _ 1 tower/month




SEE test at Legnaro Ion beam



Irradiation facility set-up



Chip lay-out



SEE test results




Table 3: Estimated SEU rate on the whole GLAST ASICs

Register type	SEU rate (#SEUs bit ⁻¹ day ⁻¹)		In the whole GLAST (#SEUs (1,893,888 bit) ⁻¹ (10yr) ⁻¹)	
	Galactic CR	Solar event	Galactic CR	Solar event
	@Solar minimum	@worst day	@Solar minimum	@worst day
REG #1	2.05×10^{-8}	1.01×10^{-9}	142	6.96
REG #2	6.25×10^{-10}	1.30×10^{-10}	4.32	0.896
REG #3	1.35×10^{-10}	8.32×10^{-10}	0.93	0.575
REG #4	2.02×10^{-10}	9.13×10^{-10}	1.40	0.631



Software activity of the Italian Collaboration

Detector software - main areas of collaborations:

I – Tracking (reconstruction and vertexing)


II - Detector description

III - Event display and graphics

IV - GLAST simulation

V - Construction and test software

VI – Science analysis



Conclusions

The GLAST Italian Collaboration is actively preparing itself to start construction of flight units and to exploit the GLAST science.

- ✓ 82% of SSDs already procured (Italy+SLAC+Japan)
- ✓ 64% of SSDs already tested and accepted
- ✓ 500 flight ladders already produced, tested and accepted
- ✓ 1350 flight ladders in production (2/3 total)
- ✓ 200 flight trays in production (50% of total)
- ✓ 21 EM trays already produced, mechanically and vib tested
- ✓ 5 *live* trays produced and electrically tested
- ✓ EM *live* tracker MiniTower assembled and tested
- ✓ EM *mechanical* tracker Tower assembled and ready to be tested
- ✓ Large software and science preparation effort on going
(see A. DeAngelis presentation)

this presentation at <http://glastserver.pi.infn.it/glast> (conference reports & talks)