




GBM Status

- ★ **Recent Accomplishments**
 - All detectors installed
 - Functional Test and Calibration complete
 - GIOC Hardware procured
 - Level 2 Requirements Review held Friday
 - 1PPS box completed and tested at SwRI
- ★ **Near-Term Milestones**
 - 1PPS box installation
 - Delivery of Level 1 Processing Software
- ★ **Issues in Work**
 - Impacts of IEM replacement
- ★ **Huntsville GRB Symposium late 2008**

NaI Detector Spectrum



BGO Detector Spectrum

