

GBM Status

- ★ No hardware issues – ready for environmental testing
- ★ GIOC review held 10 May
 - Software development behind schedule
 - 14 recommendations
- ★ Developing policy & plans on joint LAT/GBM bursts
- ★ Instrument paper nearly complete
- ★ Issues in Work
 - German participation in I&T
 - Ground software schedule