




GLAST Large Area Space Telescope



Current Status

- DOE/NASA MOU:
 - Changed to Implementing Arrangement
 - Coordinating signing ceremony, Weiler & Decker
- DOE Funding - \$35M
 - No problems foreseen
- DOE & NASA Communications are good
 - @ Program level : S. Horowitz - K. Turner; wkly telecon
 - @ Project level: L. Citrin/ S. Lambros - E. Valle; wkly telecon
- Upcoming Milestone:
 - Joint NASA/DOE validation of Baseline and Technical scope
January 8, 2002 @ SLAC



GLAST Large Area Space Telescope

